

2022 STREET PAVING SCHEDULE

	A	B	C
1	4/4 THRU 4/7 MILLING		TENTATIVE PAVING START DATE - 4/11/22
			EST.TONAGE
2	EDGEWATER PL.	East Jackson blvd. to End	120
3	CLARENDON DR.	East Jackson blvd. to End	215
4	ST. JOE MANOR	East Jackson blvd. to End	490
5	GRADY BLVD.	West Dead End to Joyce ct.	30
6	GRADY BLVD.	Joyce ct. to Witmer ave.	95
7	GRADY BLVD.	Witmer ave. to Homan ave.	135
8	GRADY BLVD.	Homan ave. to Marshall blvd.	110
9	GRADY BLVD.	Marshall blvd. to Superior blvd.	105
10	GRADY BLVD.	Superior blvd. to Larson ave.	105
11	GRADY BLVD.	Larson ave. to Graywood ave.	120
12	GRADY BLVD.	N. side-Los Angeles to Miami ave.	675
13	GRADY BLVD.	S. side-Los Angeles to Miami ave.	675
14	MIAMI AVE.	Grady blvd. to Wood st.	80
15	WOOD ST.	N. side-Los Angeles to Grady blvd.	660
16	WOOD ST.	S. side-Los Angeles to Grady blvd.	660
17	GRAYWOOD AVE.	East Jackson blvd. to Wood st.	500
18			
19			
20			
21			
22			
23	HOT MIX PATCHING...	Patching only (no paving days)	
24			
25			
26			
27			
28			
29			
30			Tentat
31			

2022 STREET PAVING SCHEDULE

	A	B	C
32		BITMAT FILL UP 3/31/2022= 1834.73 GAL.	
33		BITMAT FILL UP //2022= GAL.	
34	5/16 THRU 5/19 MILLING	TENTATIVE PAVING START DATE - 5/23/2022	EST.TONAGE
35	6TH ST.	Lusher ave. to Hively ave.	990
36	SIGERFOOS AVE.	6th st. to Stiver ave.	275
37	HIAWATHA AVE.	6th st. to Southdale ave.	1060
38	11TH ST.	Lusher ave. to Fieldhouse ave.	110
39	11TH ST.	Fieldhouse ave. to Markle ave.	110
40	10TH ST.	Sunrise ave. to Markle ave.	120
41	10TH ST.	Markle ave. to Fieldhouse ave.	120
42	10TH ST.	Fieldhouse ave. to Lusher ave.	100
43	9TH ST.	Lusher ave. to Fieldhouse ave.	120
44	9TH ST.	Fieldhouse ave. to Markle ave.	120
45	SOUTHDALE AVE./9TH ST.	Markle ave. to Hiawatha ave.	155
46	7TH ST.	Lusher ave. to Markle ave.	120
47	COMPTON AVE.	Lusher ave. to Blaine ave.	400
48	7TH ST.	Lusher ave. to Concord ave.	120
49	7TH ST.	Concord ave. to Hubbard ave.	125
50	7TH ST.	Hubbard ave. to Blaine ave.	120
51	8TH ST.	Lusher ave. to Concord ave.	120
52	9TH ST.	Concord ave. to Hubbard ave.	120
53	9TH ST.	Hubbard ave. to Blaine ave.	120
54	11TH ST.	Lusher ave. to Concord ave.	120
55	11TH ST.	Concord ave. to Hubbard ave.	105
56	11TH ST.	Hubbard ave. to Blaine ave.	130
57	11TH ST.	Blaine ave. to Wolf ave.	145
58	11TH ST.	Wolf ave. to Cleveland ave.	145
59			
60			
61			
62			
63		BITMAT FILL UP //2022= GAL.	

2022 STREET PAVING SCHEDULE

	A	B	C
64		BITMAT FILL UP //2022= GAL.	
65		BITMAT FILL UP //2022= GAL.	
66			
67	7/5 THRU 7/8 MILLING	TENTATIVE PAVING START DATE - 7/11/22	EST.TONAGE
68	OAKLAND AVE.	Mishawaka rd. to Hively ave.	680
69	OAKLAND AVE.	Hively ave. to 2113 Oakland ave.	855
70	OAKLAND AVE.	2113 Oakland ave. to Indiana ave.	1465
71	CHICAGO AVE.	Pleasant Plain ave. to Lane ave.	145
72	CHICAGO AVE.	Lane ave. to DeCamp ave.	145
73	BURR OAK AVE.	Hively to South Dead End	940
74	BURR OAK AVE.	"NEW" Cul De Sac	0
75			
76	8/1 THRU 8/4 MILLING	TENTATIVE PAVING START DATE - 8/8/22	EST.TONAGE
77	JEANWOOD DR.	Bristol st. to East Lake dr. South	810
78	"HENKE" HORSESHOE	Crabtree ln. to Crabtree ln.	105
79	BOXWOOD CT.	Crabtree ln. to end+Cul De Sac	300
80	CRABTREE LN.	East Lake dr. to East Lake dr.	1485
81	ALMAC CT.	Copper dr. to end+Cul De Sac	400
82			
83	8/29 THRU 9/1 MILLING	TENTATIVE PAVING START DATE-9/6/2022	EST.TONAGE
84	LIBERTY ST.	Laurel st. to Maple Row	160
85	LIBERTY ST.	Maple Row to Beardsley ave.	160
86	PROSPECT ST.	Beardsley ave. to Maple Row	130
87	PROSPECT ST.	Maple Row to Cedar st.	250
88	MAPLE ROW	Riverside dr. to Michigan st.	650
89	MAPLE ROW	Michigan st. to Myrtle st.	150
90	MAPLE ROW	Myrtle st. to Plum st.	155
91	MAPLE ROW	Plum st. to Vine st.	140
92	PLUM ST.	Beardsley ave. to Bower st.	555
93	P/W PROJECTS		EST.TONAGE
94	WILLOWVIEW CT.	E. Jackson blvd. to North Dead End	80

2022 STREET PAVING SCHEDULE

	A	B	C
95	BURR OAK	New Cul De Sac @ South End	135
96	BIKE PATH	City to County Connector Path	?
97	LIFT STATION SERVICE ROAD	City to County Connector Path	18
98			TOTAL
99			19858